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BAC DTB SUP 

STK-N D310 Stakeholder Notice -Virgin A DB 
isolations_R2 
Date 1 September 2025 

Weekly Works - Power BI 

As part of the upgrade to southern bag hall new circuits are required to be run to Virgin A 

distribution board (DB). These upgrade works will remove the redundant DB T2. 

Location 
Lendlease require access to southern baggage hall Virgin A DB to isolate circuits to complete new 

circuit upgrades.  

 

 

 

 

 

https://app.powerbi.com/groups/b3caf4b6-e3dc-4b65-ba1b-f82bf2cc891a/reports/e4bd0d07-14ca-423d-942a-3b5aacaf27e3/680f9d32a2ba6b65e066?experience=power-bi
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Scope of Works and Impacts 
Works commencing Sunday night 14th September 2025. Works will be over 4 nights as follows.  

 

Night 1 Sunday 14th September 2025: 

Commence works after last outgoing flight (10pm) (AC circuit only LIVE service) 4-hours: 

1. Isolate DB virgin {A} from DB Virgin check in. 

2. Install all new switchgear required to supply marshalling panel. 

3. Test all cabling and re-energise board. 

IMPACTS night 1 

AC isolated in room 1G-68 (4-hour isolation from 10pm) 
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Night 2 Monday 15th September 2025: 

Commence works after last outgoing flight (10pm) (Check-in desks, FIDS, and ABD’s isolated) 4-

hours: 

1. Isolate DB virgin check in from DB T2 

2. Remove supply from top of main switch and make-safe 

3. Install new sub-main from DB-TEMP-2 to DB-Virgin Check-in  

4. Test cabling and re-energise board 

 

IMPACTS night 2 

Check-in desks, FIDS and ABD’s isolated (4-hour isolation from 10pm) 
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Night 3 Tuesday 16th September 2025: 

Commence works after last outgoing flight (10pm) isolations include essential and non-essential 

items (4 hours): 

1. Isolate DB T2 Ess & Non-Ess from tee-off box 

2. Remove circuits and re-route to marshalling panel 

3. Test all circuitry and energise circuits 

 

IMPACTS night 3 

Essential and non-essential items will be isolated. These include auto doors, CCTV, flight monitors, 

lights, emergency lights GPOS, DB VA check-in, 3 phase chargers southern bag haul. Mark up 

shown below with item numbers on what services will be affected with the isolation. (4-hour 

isolation from 10pm) 
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Night 4 Wednesday 17th September: 

CONTIGENCY for night 3 if works are incomplete. These works will be completed after last 

outgoing flight.  

 

Project Contact 
BAC Project Manager: 

Mohaned El Gubbi, Senior Project Manager 

Phone: 0411 067 122 

Email:  

Lendlease – Managing Contractor: 

Steve Liversidge, Lendlease Site Manager 

Phone: 0413 605 745 

Email: Steve.Liversidge@lendlease.com 

Karl Andriske, Lendlease Senior Site Supervisor 

Phone: 0448 951 663 

Email: Karl.Andriske@lendlease.com  

Darren Cuskelly, Lendlease Site Supervisor (Night) 

Phone: 0436 481 566 

Email: darren.cuskelly@lendlease.com 

Airport Duty Manager contactable 24/7, 07 3406 3171 

 


