



Asset Outage

International and Domestic Fuel Hydrant - Closure

Date 15 May 2025
Update # 1



This notice is to advise that the BNE International and Domestic Fuel Hydrant system will temporarily be out of service to facilitate investigation works and potential Master switch replacement.

Asset Description:	JUHI – BNE International and Domestic Fuel Hydrant Line (Please note: Domestic and International will be impacted)																																											
Reason for outage (if known):	Planned investigation of the master switch, with contingency for replacement should a fault be identified.																																											
Steps to rectify:	<p>Primary outage: Saturday 30 May 2200 (Prep works) – Sunday 31 May, 0315</p> <p>Contingency scenario (if switch replacement is required): Sunday 31 May 0630.</p> <p><i>Note: The contingency timeline will only apply if a fault is identified during investigation.</i></p> <table border="1"> <thead> <tr> <th></th> <th>Planned works</th> <th>Contingency for Switch Replacement</th> </tr> </thead> <tbody> <tr> <td>Sat 30/5</td> <td></td> <td></td> </tr> <tr> <td>2200</td> <td>Final preparation of temporary genset for cutover</td> <td></td> </tr> <tr> <td>2230</td> <td>BAC/JUHI preparation for HV Isolation</td> <td></td> </tr> <tr> <td>Sun 31/5</td> <td></td> <td></td> </tr> <tr> <td>0030</td> <td>Aircraft refuelling complete, commence isolation and cutover</td> <td></td> </tr> <tr> <td>0100</td> <td>Commence inspection</td> <td></td> </tr> <tr> <td>0200</td> <td>Complete inspection and remove genset</td> <td></td> </tr> <tr> <td>0230</td> <td>Handover isolation and reinstate power</td> <td>Identified point of failure of switch and reinstate isolations – commence replacement of switch</td> </tr> <tr> <td>0300</td> <td>Confirm all power back online and systems are back to normal operation</td> <td></td> </tr> <tr> <td>0315</td> <td>Restart operations</td> <td></td> </tr> <tr> <td>0530</td> <td></td> <td>Complete installation and remove genset</td> </tr> <tr> <td>0600</td> <td></td> <td>Handover isolation and reinstate power</td> </tr> <tr> <td>0630</td> <td></td> <td>Confirm all power back online and systems are back to normal operation</td> </tr> </tbody> </table>			Planned works	Contingency for Switch Replacement	Sat 30/5			2200	Final preparation of temporary genset for cutover		2230	BAC/JUHI preparation for HV Isolation		Sun 31/5			0030	Aircraft refuelling complete, commence isolation and cutover		0100	Commence inspection		0200	Complete inspection and remove genset		0230	Handover isolation and reinstate power	Identified point of failure of switch and reinstate isolations – commence replacement of switch	0300	Confirm all power back online and systems are back to normal operation		0315	Restart operations		0530		Complete installation and remove genset	0600		Handover isolation and reinstate power	0630		Confirm all power back online and systems are back to normal operation
	Planned works	Contingency for Switch Replacement																																										
Sat 30/5																																												
2200	Final preparation of temporary genset for cutover																																											
2230	BAC/JUHI preparation for HV Isolation																																											
Sun 31/5																																												
0030	Aircraft refuelling complete, commence isolation and cutover																																											
0100	Commence inspection																																											
0200	Complete inspection and remove genset																																											
0230	Handover isolation and reinstate power	Identified point of failure of switch and reinstate isolations – commence replacement of switch																																										
0300	Confirm all power back online and systems are back to normal operation																																											
0315	Restart operations																																											
0530		Complete installation and remove genset																																										
0600		Handover isolation and reinstate power																																										
0630		Confirm all power back online and systems are back to normal operation																																										
Operational impact:	<ul style="list-style-type: none"> • Nil hydrant fuel will be available at both the International and Domestic terminals during outage period. • If switch replacement is required, refuelling capability may be impacted into the first wave of departures, up to approximately 0630. • Airlines likely impacted will be directly notified. 																																											

Workarounds:	<p>Refuelling operators will work closely with airline customers to mitigate impact. The following are requested:</p> <ul style="list-style-type: none">• Complete final evening refuelling as early as practicable during aircraft turn arounds to enable timely start to shutdown• Maximise fuel uplift on inbound sectors where feasible• Provide return fuel on turnaround flights where operationally practicable• Provide advance fuel figures for aircraft operating close to the closure window <p>Essential Services</p> <ul style="list-style-type: none">• Essential services (e.g. RFDS) will be supported via tanker fuel arrangements.
Communications:	<ul style="list-style-type: none">• SMS notification will be issued prior to commencement of the outage• SMS notification will also be issued once fuel services are restored

Further Information

International Terminal Manager:

Melissa Taggart

Phone: 0434 858 640

Email: melissa.taggart@bne.com.au

Domestic Terminal Manager:

Patrick Fitzgerald

Phone: 0479 198 373

Email: patrick.fitzgerald@bne.com.au

Airport Duty Manager contactable 24/7, 07 3406 3171