

Stakeholder Notice

DTB SUP – Southern Check in Hall – Escalator Installation

STK-N D304
Date 28 August 2025




[Weekly Works - Power BI](#)

The BAC DTB SUP project requires to install the new C2ab escalator in the southern check in hall for access to the new Central Security Screening Point.

Location

Southern Check in Hall



Scope of Works

7 September 2025 – 15 September 2025

- Decommission VTAGs and 2 x ABDs
- Erect hoarding and Constantine gates to work area
- Set up works to prepare for installation of C2ab Escalator

16 September 2025 – 03 October 2025

- Structural steel works
- Escalator install

07 October 2025 – 06 November 2025

- Install solid hoarding to replace concertina gates
- Finishes to escalators
- Works area to be removed with escalators hoarded until opening of security screening point.

Impacts

- Works area requires Alliance V-Tags and 3 x ABDs to be decommissioned with Alliance moving across to conventional check in counters at the northern end of the check in hall.
- Temporary manual check in desks to be set up at southern end of check in area for morning peak check in for smaller regional services. Manual baggage handling to be undertaken by OACIS GHA.
- High risk works including structural steel install and escalator installation to take place after last departure from 16 September – 11 October.
- Noisy works to be conducted outside where possible outside of check in operating hours.
- CONOPs for check in hall to be distributed to impacted airlines.
- Terminal Support Officer (TSO) to be allocated to southern check in hall to assist in passenger direction for temporary manual check in services.

Project Contact

BAC Project Manager:

Mohaned El Gubbi

Phone: 0411 067 122

Email: mohaned.elgubbi@bne.com.au

Airport Duty Manager contactable 24/7, 07 3406 3171